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The purpose of this modification is to incorporate FY 2004 AFP Numbers 5 (Attachment 1) and 6
(Attachment 2), and to revise WAD PMI0004 (Attachment 3) and IWO 98IDSNFO06.

Contract No. DE-AC28-01RW12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE, paragraph (b), is revised to reflect an inter/intra office
transfer of ($300,000), an increase of $200,000 in IWO 98IDSNF06, and an increase of $1,140,000 in
PMI0004, Rev.1.

2. As aresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE, paragraph
(b)(2), there 1s a net increase in the estimated cost of $1,040,000. Therefore, the estimated cost for fiscal

year 2004 is revised from $318,435,961 to $319,475,961. The total contract value inception-to-date is
increased from $891,910,935 to 892,950,935.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as follows:

Estimated Cost

Contract Period: October 1, 2003, through September 30, 2004

Contract Line Items

Summary of Direct Costs

I Mission
a.  Yucca Mountain (YMP0004 Rev. 00) $308,196,000
b. National Transportation and Integration (NT00004, Rev. 00) $5,000,000
c. Program Management & Integration (PMI0004, Rev. 01) $11,265,000
d. Quality Assurance (QA00004, Rev. 00) $11,068,000
e. IWO 98IDSNF06 $306,630
Total FY 2004 WAD $335,835,630

Inter/intra-office transfers during FY04'

FY 2004 Estimated Costs

Prior Contract Periods

(516,359,669)

$319,475,961

November 14, 2000 through September 30, 2001 $156,714,804
October 1, 2001 through September 30, 2002 $192,099,933
October 1,2002 through September 30, 2003 $224 660,237
Grand Total Estimated Costs (inception-to-date) $892,950,935
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3. This modification implements changes in contract funding pursuant to FY 2004 AFP numbers 5 and 6.
The AFPs stipulate the appropriate budget and reporting code distribution of the incremental funding
1dentified below. The following is a summary of funding changes in the AFPs:

AFP No. Activities Amount
05 Incremental Funding $2,280,000

06 Incremental Funding 48,261,931

06 Inter/Intra Office Transfers (100,000)
Total $50,441,931

In accordance with changes in AFP numbers 5 and 6, funds in the amount of $50,441,931 are hereby
obligated to the contract. The total amount of obligated funds for this contract inception-to-date is therefore
increased by $50,441,931 from $650,914,227 to 701,356,158. Therefore, Clause B.2, OBLIGATION OF
FUNDS, is revised to read as follows:

Pursuant to the clause entitled, “Obligation of Funds”, total funds in the amount of $701,356,158, have been
allotted for obligation and are available for payment of allowable costs and any fees to be incurred from the
effective date of this contract through the period estimated to end March 31, 2006.

4. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



